


SACRED to Lovable — transition chart (Plan 2)

For Lee Arnold and Arnaud · draft 1, 2 October 2026 · Dan Plant as the named resource, five days a week from 26 October · purchase order cut, go-ahead not yet official · the SACRED to Production plan (chart draft 5) carries on beside this; the rigs keep using SACRED throughout

Critical path in red: go-ahead, foundations, page parity, parity run, cutover in the **first week of January 2027**

Gates that no amount of Dan's time moves: the Entra app registration (SSO), the security review of the hosted store, two clean parity weeks

AI agent: Claude integration as the main candidate, pending Viren's confirmation
Two days a week instead: the same phases, cutover February 2027



Source: SACRED - TO - LOVABLE - TRANSITION - PLAN .md (draft 1, the phases, acceptance tests, the five-day timeline and its three conditions) and LOVABLE - REBUILD - NOTES .md (what carries over, what is rebuilt, what the platform cannot do alone). Dates are estimates until the go-ahead is official and Viren has confirmed SSO, data region, self-hosting and file limits on the licence. Questions: Dan Plant, Technical Superintendent, Well Control Engineering.