


WCE platform route and communication flow

Proposed interfaces and operational handoffs



→ Data / documents - - - - -> Status / notifications - . . . - - -> Distribution / review

Designed workflow; live integrations pending

Planning Tool · Schedule Builder mechanics

Real run: 3 September extract · West Vela BOP1 · commencement 6 October


Scoping funnel



Each filter reads a field in the work-order data: rig, equipment, status and planning window.


Sequencing shape

Four paths leave Split. Only the three upper branches gate Stack Up.



Offline Ancillary joins at the finish; it does not delay Stack Up.

Planning checks and release gates



Scope-freeze locking rules and the exact weekly cycle require the private mechanics source before being specified here.