

Plan 2: Dan Plant, transition SACRED to Lovable

Status: draft 1, 2 October 2026. Purchase order for Lovable cut; the go-ahead is expected but not official. Nothing in this plan starts until it is, except phase 0. **Resource named:** Dan Plant (application owner and builder-owner of SACRED), about two days a week for twelve weeks from the go-ahead, peaking in the parity phases. **Others:** Viren (Lovable platform owner), Adam Snyder (ISIT infrastructure and UAT), Luis (ISIT PM), Saroj / Infosys (supportability), Jason (follow-ups), Lee Arnold (co-owner, data owner). **Runs beside:** the SACRED to Production plan (`WEEK-PLAN-2026-09-14.md`, chart draft 5). This plan replaces only the "scanner and pages" column of that one. The server transfer, UAT, the flows, the database export, the training class and the ORR all carry on, because the rigs keep using SACRED throughout. **Reference:** `LOVABLE-REBUILD-NOTES.md` (what carries over, what is rebuilt, the ten things the platform cannot do alone) and `SACRED-WHAT-IT-IS-MADE-OF.md`.

Principles

1. **The live SACRED keeps running until the new one proves parity.** The scanner moves to the UAT server in the week of 19 October as planned; the rigs do not stop posting for a day.
2. **The rig tools do not change on day one.** They post the same file to the same trigger. The trigger writes to both stores during the parity run.
3. **One system of record.** Decide before any data is loaded twice whether Supabase (Lovable's database) or Fabric holds the record. Recommendation: Supabase becomes the record on cutover and Fabric is dropped, unless Power BI on Fabric has started by then.
4. **Nothing is rewritten that can be carried.** The data model (export schema 2, the DDL), the posting contract, the rules, the HAZID, the precharge arithmetic (ported, then re-verified), the training material.
5. **Decisions and asks first, build second.** Every ISIT ask below is raised the day the go-ahead is official, because each one has a lead time longer than the build step that needs it.

Phase 0: before it is official (now to the go-ahead)

What	Who	Dan's time
One-page to Viren, Adam, Saroj (sent)	Dan	done
Half-day render test: Lovable builds the Reports list and Rig Monitoring from the dashboard's data file and the database export. Pass = the same counts as the live page for the same day	Viren with Dan	0.5 day
Three decisions on paper: hosting (Lovable-hosted on the public internet, or exported and self-hosted by ISIT); sign-in (Entra SSO, which needs an app registration); system of record (principle 3)	Luis, Viren, Dan, Lee	0.5 day
Raise the ISIT asks with lead times now: Entra app registration for SSO and Graph; rig network provisioning for the Lovable URL; data region and the security review route for the new store	Dan asks, ISIT own	0.5 day
Who builds: Dan prompting Lovable as builder-owner (his model today), or Infosys building with Dan as product owner. Name it on the RACI	Luis, Viren, Dan	decision

Phase 1: foundations (weeks 1 to 3 after the go-ahead)

What	Acceptance	Dan's time
Lovable project and Supabase schema from <code>database/ddl-v1.sql + ddl-v2-add.sql</code> (22 tables, 6 views, <code>needs_attention</code> defined once)	the five proof counts from <code>DATABASE-BUILD-PLAN.md</code> match the manifest after loading the 21 export CSVs	2 days
Sign-in with Seadrill accounts	a rig user and an office user sign in with their own account; no separate password anywhere	depends on the app registration
Upload endpoint that accepts the posting contract as it is (<code>meta.asset</code> , one JSON, size ceilings 10 / 40 MB)	the sample reports in <code>sample-reports/</code> load; a rejected oversize file gets the same message the tools expect; nothing posted from a test	1 day
Test mode in the platform, same rule as the flows: while on, no rig or NOV address is mailed	demonstrated	0.5 day

Storage limits set for the 40 MB ceiling and the heavy windows	a 40 MB CBM report with photographs uploads	0.5 day
--	---	---------

Phase 2: page parity (weeks 3 to 8)

One tab at a time, each accepted against the live dashboard for the same day. Order by use:

1. Reports list and the report viewer (every report type, photographs, attachments, the OEM chip).
2. Rig Monitoring (latest per rig, daily checks, the potable-water rule, BWM status).
3. CBM (grades 1 to 5 with the universal scale, `cbmlabels`, the cavity record shown as a record not a verdict, the latest-grade view, the OEM copies and their `files[]`).
4. Compliance (checklists, actions raised during visits, certification expiry watch).
5. Bulletin Board (AAB register, rig page, the overdue chase).
6. Precharge (requests, issued sheets, the calculator ported from Rev 87 and re-verified against the issued PDFs and the training wells `TRAINING-01` to `TRAINING-04` ; the password gate replaced by sign-in).
7. Help Centre (requests, acknowledgements, receipts).
8. Errors and the "needs attention" surfaces.

Acceptance for every tab: the same counts and the same attention flags as `reports-data.js` for the same day, checked by Dan against the live page. Dan's time: about one day per tab, eight days.

Phase 3: the loops (weeks 6 to 10)

What	How	Dan's time
Intake dual-write	the HTTP trigger flow gains one action: send the file to the Lovable endpoint as well as SharePoint; the tools do not change	0.5 day
Notification flows	unchanged; the dashboard link in each becomes the Lovable URL (one field per flow, 13 email cards)	0.5 day
Receipts	written by the platform instead of the scanner; same content	with the builder
Ask SACRED AI	an assistant inside the app, calling the Claude API from a server-side function with the database as its source (2 Oct, Dan: Copilot Studio is retired at cutover, which also closes the Teams app approval that has waited since 16 Sep). Needs: the API key held as a platform secret, never in the page; the security review to cover report text and names leaving the tenancy for the model call; the same display rule (an answer is an answer, never a recorded fact); the rig user signed in before asking	2 days
Freshness alert	the platform's own monitoring replaces the hourly Digests check	0.5 day
Maximo item export	the daily 06:00 file loads into the new store once the landing folder is known (same open item as today)	0.5 day

The AI agent: Claude integration as the main candidate, pending Viren's confirmation

Ask SACRED AI today is a Copilot Studio agent over per-report digests in SharePoint, with a Teams app approval outstanding since 16 September. On Lovable it becomes an assistant inside the app, and **the main candidate is a Claude integration**: the app calls the Claude model through the Anthropic API from a server-side function, with the SACRED database as its source. Copilot Studio is retired at cutover and the Teams approval is no longer needed.

What it gives: fleet questions answered from one query of the database rather than from a digest per report (latest grade 4 and 5 per component, overdue AAB actions, precharge requests open); answers grounded on the posting contract and the grading rules so the assistant explains what a grade means rather than guessing; the same button on every page.

What it needs: the API key held as a platform secret on the server side, never in the page; the security review to cover report text and names leaving the tenancy for the model call (photographs are not sent unless a question is about them); the SACRED display rule, an answer is an answer and is never shown as a recorded fact; the user signed in before asking; a small cost line per query.

Pending from Viren: whether Lovable's own model gateway offers Claude, or the app calls the Anthropic API directly with Seadrill's own key. Either works; the direct call keeps the key and the data path under Seadrill's control. Confirmed in phase 0 with the other licence questions; built in phase 3.

Phase 4: the parity run (two clean weeks)

Both systems live. Rigs post to the trigger, which writes to both. Every day Dan compares the counts and the attention flags; a difference is a defect on one side and is written down. In the same two weeks: the DR rebuild of the Lovable app from the export, backup and restore of the new store proven, ORR workbook v3 written for the new stack (the server rows close, the hosted-store rows open), and the security submission made for the new store, which is the larger review. Dan's time: one day a week plus the ORR, four days.

Phase 5: cutover (one day, then a month of watching)

- 1. The dashboard link in the flows and on the SharePoint tiles becomes the Lovable URL.
- 2. The sacred pages are replaced by one redirect page; the scanner task is disabled, not deleted, for a month.
- 3. The rig tools get one revision: the "View on dashboard" link and the receipt text. Posting path unchanged.
- 4. Training delta: a two-page "what moved" for the trained crews, because names and places change. The HAZID and the MOC are revised the same week.
- 5. Fabric is dropped or becomes a mirror (principle 3).
- 6. After a clean month, the scanner, the share and the server rows on the ORR are closed.

Dan's time: two days, then an hour a day for the month.

Phase 6: later, not in this plan

The rig tools as hosted forms with offline auto-save (a rebuild of their own; two reasons to do it: live posting and no unmanaged data on rig machines); Power BI on the new store; the photo-grading model (plan item 30).

Timeline, if the go-ahead is mid-October

When	Milestone
mid-Oct	go-ahead; phase 0 decisions and asks
week of 19 Oct	the production plan's transfer and the class go ahead unchanged; Dan is in Houston, so phase 1 starts the week after
early Nov	phase 1 done: schema loaded, sign-in working (app registration permitting), endpoint accepting the contract
mid-Nov to mid-Dec	phase 2 page parity, one tab at a time
December	phase 3 loops; agent source decided
January 2027	phase 4 parity run and the security submission
February 2027	phase 5 cutover: this becomes the production go-live the ISIT notes already date (M11), on Lovable instead of the sacred server

The dates move with the app registration more than with anything else. Without SSO there is no production on either platform, which the ORR already says.

If Dan is on it five days a week (added 2 October, Dan's question)

The build phases compress; the gates do not. Phases 1 to 3 are about 24 Dan-days of work, which is twelve weeks at two days a week or five weeks at five, and at five days Dan is the builder in Lovable rather than the reviewer of someone else's build, which is how the tools were made and is the faster model. What does not compress: the workshop week (19 to 22 October), the Entra app registration (ISIT lead time; no SSO means no production on any platform), the security review of a hosted store (runs in parallel from phase 0, not after the build), and the parity run, which is two clean calendar weeks of the rigs posting whatever Dan's hours are.

	Two days a week	Five days a week
Phase 1 foundations	early Nov	week of 26 Oct, done by 6 Nov
Phase 2 page parity	mid-Nov to mid-Dec	9 Nov to 27 Nov
Phase 3 loops	December	30 Nov to 4 Dec
Phase 4 parity run	January	7 to 18 Dec (two clean weeks before the Christmas crewing changes)
Phase 5 cutover	February 2027	first full week of January 2027
Saving		about five weeks, if the app registration is in hand by early November and the security review has run alongside

Three conditions for the five-day version to hold: the production plan's Dan items are closed first (the transfer week, the class, the audit, the Dataflow load, which is about a week of Dan's time in October); the app registration is raised the day the go-ahead is official and chased weekly; and nobody adds the rig tools to the scope. If the app registration slips past mid-November, the five-day plan waits on it and lands in the same January as the two-day plan, with Dan's extra weeks spent on the parity checks and the ORR v3 instead.

Recommendation: five days a week from 26 October, after the workshop, with the first two weeks on phase 1 while the app registration is chased. Reassess on 6 November against the two conditions that are not Dan's.

Risks, and what is done about each

Risk	What is done
Dan's time is the single resource for two plans at once	the production plan's remaining Dan items are the transfer week, the class, the flows and the audit; after the class, this plan is the main work and the production plan is ISIT's
Scope creep into the rig tools	principle 2; phase 6 is where that lives
Two stores with different data	principle 3, decided in phase 0; dual-write only during the parity run
The security review of a hosted store outside the tenancy takes longer than the build	submitted in phase 4, raised as a route question in phase 0
Vendor features assumed (SSO, data region, file limits, self-hosting)	Viren confirms against the purchased licence in phase 0, before the plan is dated
Nobody owns the app after the build	the RACI names the application owner in phase 0; today that is Dan
The trained crews meet a different screen in February	phase 5 training delta, HAZID and MOC revised the same week

What this plan asks of others, in one list

- **Viren:** confirm SSO, data region, self-hosting and file limits on the licence; the half-day render test; the platform's monitoring and backup arrangements.
- **ISIT (Adam, Luis):** the Entra app registration (SSO and Graph); rig network provisioning for the new URL; the security review route for the new store; a decision on hosting.
- **Lee:** the system-of-record decision with Dan; the data-owner sign-off on the new store; the RACI.
- **Saroj / Infosys:** supportability gaps assessed against the Lovable stack, not the sacred server.

Questions: Dan Plant, Technical Superintendent, Well Control Engineering.